

Camp Nooteeing Properties Committee: Five Year Plan: Jan. 2005 through Dec. 2009*

Administration	2005	2006	2007	2008	2009
Create/update topographical camp map suitable for building					
Create written procedures for all routine operations in the camp					
Plan for creating an updated Master Plan for camp applying vision statement to current map.					
Create artistic rendering of camp suitable for unit use in locating campsites and navigating camp					
Inventory camp tools, tentage, equipment					
Create routine monthly maintenance schedule					
Create manual of electrical organization of camp					
Create manual on camp's water pipeline, chlorination and maintenance procedures					
Develop systematic plan for purchase and replacement of tents, platforms and picnic tables					
Chronicle age and service history of all buildings, appliances and major camp equipment (ongoing)					
Create Web site for camp promotion, properties committee notes					
Create Nooteeing Alumni Association					
Revise and update Five-Year-Plan					

Athletic Programs	2005	2006	2007	2008	2009
Build sand volleyball court and horseshoe pits					
Design and plan for in-line skating rink (2007) Implement (2008)					
Design and plan for a Cub Scout playground (2007); begin construction (2008).					
Combine efforts to include facilities to facilitate personal fitness requirements of the Scout program					

Buildings	2005	2006	2007	2008	2009
Complete renovations on Ranger's Cabin (early 2005)					
Stain Baden Powell					
Fix chimneys in Blodgett and AB					
Replace AB Roof					
Develop plan for old trading post					
Renovate Benedict Memorial					
Renovate waterfront changing corral (2005 or 2006)					

Camping Facilities	2005	2006	2007	2008	2009
Finish Catskill lean-to construction(early 2005)					
Plan for developing a four-season camp water system (2005); implement plan (2007)					
Build composting latrine for Taconic lean-tos					
Design and construct a model campsite containing 10 patrol-size, fully enclosed cabins, 2 pavilions and a composting latrine (development begins 2005)					
Add a pavilion to campsite at a rate of 2per-year(beginning 2005 w/2@model campsite – multi-year project)					
Add picnic table to Buffalo Field (2005); look into adding a composting latrine (2006)					

C.O.P.E [Planning to begin 2005.]	2005	2006	2007	2008	2009
Low Ropes Course (begin construction Fall 2005 – multi-year project)					
Climbing Wall and Rappelling Tower (2009 – multi-year project)					

Entranceway	2005	2006	2007	2008	2009
Spillway bridge					
Landscaping creek shoreline from spillway to road					
Gateway					

Firehouse	2005	2006	2007	2008	2009
Plan and construct Explorer Post Firehouse bunkhouse and garage capable of storing a fire engine and to serve as campmaster corp headquarters. (Planning and construction begins 2005)					

Maintenance Area	2005	2006	2007	2008	2009
Replace Canoe Area roof					

Parking Lot	2005	2006	2007	2008	2009
Determine parking lot plan for 4-6 acre lot at corner of Davis and Scout roads					
Implement Plan					

Red Trail	2005	2006	2007	2008	2009
Build the two bridges where wood has already been obtained					
Build three additional bridges					
Build Red Trail Information Kiosk (summer 2005)					

Roadways	2005	2006	2007	2008	2009
Review and add drainage to main arteries					
Level, and gravel Taconic Road (2005) and Buffalo Field Road (2006)					
Blacktop road to health lodge					

Shooting Sports	2005	2006	2007	2008	2009
Add roof to rifle range retaining wall					
Add side trellis to rifle range					
Design and plan for shotgun range (2006) begin construction (2007)					

Waterfront	2005	2006	2007	2008	2009
Develop plan for dredging and widening lake including valley behind AB and Health Lodge;implement (2008)					
Construct fishing area					

Post 2009 projects
. Toboggan run/sledding hill/tube run
. Additional patrol-size cabins of varied designs
. Additional cabins
. Second Rifle Range
. Black Powder Range
. Indian Village
. Second Lake
. Swimming pool
. Flush toilets
. Dining Hall extensions
. High Ropes Course

* Excludes general camp maintenance.